NEWTOWN PIKE EXTENSION PROJECT
Mandatory Pre-Bid Meeting
CONTRACT 1D 15-1260, CALL 302
KYTC Item 7-593.20
Monday, September 14, 2015
1:30 pm
KYTC — District 7: Large Conference Room
763 West New Circle Road
Lexington, Kentucky

DRAFT MINUTES

A mandatory Pre-Bid Meeting was held for Phase Il of the Newtown Pike Extension Project. The
following were in attendance:

CONTRACTORS ATTENDING:

Brian Billings, ATS Construction

Joe Bironas, Central Bridge Co., LLC

Harry Burchett, ATS Construction

Mark Gotcher, Vulcan Materials

Mike Hamm, Kay and Kay Contracting, LLC
Amos Hubbard, Ir., Central Bridge Co. LLC
Mark W. Johnson, Bluegrass Contracting
Gilbert Newman, MAC Construction

KYTC PROJECT TEAM AND REPRESENTATIVES

Dwayne Beshear, Stantec Glenn Hardin, Stantec

Jason Bricker, Stantec Larry Harmon, Hall-Harmon Engineers
Chris Cummins, KYTC DEA Brian Knapp, Hall Harmon Engineers
Gerry Fister, Third Rock Tony McGaha, Project Delivery

Stuart Goodpaster, KYTC D7 Proj. Dev, Wanda Ballard Repasky, KYTC-Legal
Larry Greenwell, KYTC D7 Right-of-Way Adam Tilley, Kentucky American Water
Andrew Grunwald, LFUCG Cory Wilson, Lexington Section

Danny Woods, Stantec

Contact information is attached.

Contractors were welcomed and members of the Project Team were introduced. The following items
were discussed:

1. Project History — A brief history of the Project was given, including Environmental Justice Mitigation
and why the Project includes the redevelopment of the southend neighborhood.
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2.

Temporary Neighborheood - It is anticipated that the temporary homes shown in the Temporary
Traffic Control Plans {(TTCP)will be removed during March of 2016. The fenced area shown for the
temporary homes will not be available for construction activities until approval is given by the
Engineer. Vehicular and pedestrian access to the homes must be maintained at all times as shown in
the TTCP. Pedestrian access to the Carver Center must be provided at all times to residents in the
temporary neighborhood and to the houses across DeRoode Street from the temporary
neighborhood

Tree Removal - Trees of 3” or greater diameter shall not be removed from April 1 through October
14,

Reinforced Box Culvert Completion — This phase of the Project completes the construction of a
reinforced box culvert that is part of the Lexington Storm Sewer System.

Retaining Wall at Harry Gordon Steel — A soldier pile retaining wall on drilled shafts will be built
adjacent to the noise wall. The design of the retaining wall was discussed. Care must also be taken
to not disturb the AT&T fiber optic cable on the west side of the retaining wall.

Installation of Sanitary Sewer — The construction of the sanitary sewer lines being built as part of
the construction was discussed. It was noted that LFUCG Specification and Standard Drawings were
a good part of the proposal document. It was also noted that the sanitary line would enable the
LFUCG to eliminate a siphon near the intersection of Willard and DeRoode Streets. It was also noted
that the sanitary line would be tied in under the box culvert referenced in Item 4. Field surveys
must be taken to insure that the lines function as designed. Additionally, it was noted an
encasement pipe and a sanitary sewer line will be bored under Versailles Road.

Utility Relocations

a. KAWC - Most of the work being done by KAWC is retirement of existing water lines. There
may be some water line relocations along DeRoode Street near South Broadway. KAWC will
notify the KYTC, who will notify interested bidders. Water supply lines to new residents and
business will be installed after the new neighborhood has been graded. The Contractor will
need to coordinate with KAWC for the construction of new water lines after grading along
the roadways is substantially complete.

b. KU Distribution - KU Distribution has retired almost all of the lines that need to come out
for the project, except for a line serving the temporary neighborhood. It will be removed
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once the residents are in their new homes. New lines will be installed after grading of the
new neighborhood has been completed.

¢. KU Transmission — Some poles that affect the end of the project near Versailles Road will
have to be relocated, including one near the intersection of Versailles Road and the new
roadway, and one that is currently located in the proposed roadway. Poles have been
ordered and delivery is anticipated by the end of November. Foundations will be placed in
December of 2015, with installation of structures starting in the beginning of 2016. Time
Warner — Service lines in the area are almost completely retired. The remainder should be
retired within the next couple of months. New lines will be installed after grading of the
new neighborhood has been completed.

d. Columbia Gas —~ Columbia Gas must relocate a transmission station. The existing location
and the new location were presented. They have retired all the lines in the main project
area.

e. ATE&T - AT&T has some lines that are still in the area. The contractor should coordinate
activities with AT&T. Additionally, they have a line buried near the area of the retaining
wall. Care should he taken by the contractor to not disturb this line.

8. Removal of Improvements — Contrary to what was said at the meeting, there are six (6) structures
on 4 parcels that will need to be removed by the Contractor. The structure on Parcel 254 is not to
be removed. The contractor is responsible for the removal of asbestos in these structures.

9. Remediation of Contaminated Soils - KYTC explained the details of what contamination is located
in the project area and what has been removed thus far. It was also explained how the Contractor is
to handle contaminated soils per the Corrective Action Plan, the Modified Corrective Action Plan
and Plan Sheet R45. The Corrective Action Plan and the Modified Corrective Action Plan are part of
the Contract Proposal. It was noted that the KYTC will have an environmental professional assisting
with the managing of soils. It was also noted that the Contractor should have under their
employment a prequalified environmental professional to keep the commitments of the
Construction Documents. It was also noted that Plan Sheet R45 supersedes the CAP and the
Modified CAP when there is disagreement. A list of pre-qualifed environmental professionals can be
found on the Contract Procurement website.

It is believed that the extensive investigations conducted thus far have identified and removed all
materials meeting the testing level of “hazardous materials”. However, it was noted that if materials
are discovered that meet the hazardous material testing level, and are required to be hauled to a
special disposal site, then he KYTC will entertain a modified unit price for that particular volume of
Special Excavation.
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10. Questions

a. A question was asked about the bid quantities, Special Excavation vs. Special Excavation
(Tested). Special excavation is for material hauled away. Special Excavation Tested is for
excavation that is tested, stock-piled and managed in place.

b. A question was asked about blasting. The KYTC will permit blasting, but contractors were
reminded that a railroad was in the proximity of the project and they would need to secure
a permit fram them.

The Meeting was adjourned at approximately 3:00 pm

End of Minutes
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NEWTOWN PIKE EXTENSION - PHASE II
CONTRACT ID 15-1260
FD04 SPP 034 NEW ROUTE
KYTC ITEM 7-593.20

MANDATORY PRE-BID MEETING
Monday, September 14, 2015 at 1:30 pm
KYTC - Lexington District Office
763 W New Circle Rd
Lexington, Kentucky

AGENDA

1. Welcome
2. Project History
3. Project Issues
a. Temporary Neighborhood
b. Tree Removal
¢. Completion of Reinforced Box Culvert
d. Retaining Wall at Harry Gordon Steel
e. Installation of Sanitary and Storm Sewer
f. Utility Relocation
g. Removal of Improvements
h. Remediation of Hazardous Materials
a. Certified Environmental Professional
b. CAP-P. 226 of Proposal
c. Modified Corrective Action Plan — Page 528 of Proposal
d

Sheet R45

4. Questions



PLAN AND PROPOSAL ‘CHEAT SHEET’ FOR ISSUES DISCUSSED AT PRE BID MEETING

AGENDA PLAN SHEET PROPOSAL REFERENCE COMMENTS
ITEM REFERENCE
b. Tree Page 13 Special Note - when
Removal 1o cut trees
c. Culvert Sheets S6-517 Drawing Number
26864 A
d. Retaining Sheets S1-527 Drawing Number
Wall 27348
e. Sanitary Sheets U1-U36 Pages 39-166 Specs
Sewer Pages 167-225 Standard Drawings
f. Utility Pages 671-678 Impact Notes
Relocation
g. Removal of Page 22
Improvements
h. Hazardous Sheet R45 Pages 226-527 - Corrective Action Plan
Materials Pages 528-667 Modified Corrective

Remediation

Action Plan




